Lập kế hoạch dự án

Nhóm làm trên file excel

Project Planning

Choose a time period to highlight on the right. The description of the charting follows.

Choose a time period to nigning	int on the right. The	description of the	charting jollows.		підпіідпі	Duration Plan Actual Start date
Activities	Start	Duration	Actual start date	Actual duration	% finished	Period 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
Activity 1	1	5	1	4	25%	
Activity 2	1	6	1	6	100%	
Activity 3	2	4	2	5	35%	
Activity 4	4	8	4	6	10%	
Activity 5	4	2	4	8	85%	
Project Planning ()				: •	

Highlight

Nội dung

- Liệt kê tên các công việc, thời gian thực hiện,(thời gian bắt đầu, kết thúc) phân công
 - Xác định và chọn lựa dự án
 - Lập kế hoạch
 - Phân tích
 - Thiết kế
 - + Dữ liệu
 - + Xử lý
 - + Giao diện
 - Cài đặt
 - Thử nghiệm

0		_
<u>Công việc</u>	<u>Thời gian (Tuần)</u>	<u>Phân công</u>
Lập nhóm	1	
Chọn đề tài	1	
Lập kế hoạch	2	
Phân tích	3	
Thiết kế		
-Chức năng hệ thống		
+Quản lý tài khoản		
+Thêm/Xóa tài khoản Nhà trường/Sinh viên	0,2	
+Chỉnh sửa thông tin tài khoản	0,3	
+Quản lý đăng nhập/xuất	0,3	
+Quản lý đăng ký		
+Tìm kiếm trên danh sách	0,5	
+Sắp xếp danh sách	0,5	
+Tính toán học phí	0,2	
+Lập thời khóa biểu	1	
+Ngăn sinh viên đăng ký trùng TKB	0,5	
+Kiểm tra gian lận đăng ký	0,5	
-Tài khoản Nhà Trường		
+Nhập danh sách môn học/giảm học phí	0,5	
+Chỉnh sửa danh sách	0,5	
+Khóa/mở khóa tài khoản sinh viên	0,2	
+Xem thống kê yêu cầu mở thêm lớp	0,3	
-Tài khoản Sinh Viên		
+Lựa chọn môn học	0,5	
+Chỉnh sửa danh sách đã đăng ký	0,5	